
October 2020 –Bayway Tentative 3-Month look ahead reports/submittals to NJDEP 

 
 October       

1. 3-Month look ahead 
2. A18 (Pitch Area) Technical Impracticability Report to NJDEP (pending P66 review) 
3. A18 (Pitch Area) Pitch Construction Completion Report/Pilot Program to NJDEP (pending 

P66 review) 
4. A18 (Pitch Area) RFSR Addendum to NJDEP (pending P66 review) 
5. Four-Landfill Remedial Action Report to LSRP  
6. A9 (Conservation Area) Soil and Ground Water RAR to LSRP  
7. Landfarm Closure Report to LSRP  

Note:    Non-routine field operations (weather dependent) includes - additional PDI field work 
(various IAOCs)  

 
 November        

1. 3-Month look ahead 
2. Four-Landfill Remedial Action Report to NJDEP (pending LSRP review) 
3. Landfarm Closure Report to NJDEP (pending LSRP review) 
4. A9 (Conservation Area) Soil and Ground Water RAR to NJDEP (pending LSRP review) 
5. D1 (Tremley Tankfield)/D2 (Former Lower Tremley Tankfield Separator) Soil 

RAWA/Overburden Ground Water RAR to LSRP 
6. Deed Notice for PSE&G Portion of the BRC to LSRP and NJDEP (pending PSE&G approval) 
7. Revised ERA Report, EEZs 1, 2, 7, 8, 10, 14 Response to NJDEP’s April 16, 2020 

comments 
 

Note:    Non-routine field operations (weather dependent) includes – C1 construction, additional 
PDI field work (various IAOCs)  

 
 December        

1. 3-Month look ahead 
2. D1 (Tremley Tankfield)/D2 (Former Lower Tremley Tankfield Separator) Soil 

RAWA/Overburden Ground Water RAR to NJDEP (pending LSRP review) 
3. Soil RAP for PSE&G Portion of the BRC to LSRP and NJDEP (pending PSE&G approval) 
 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 



 
 
 

 Reports in the queue 
1. Response to January 23, 2018 NJDEP PFC email 
2. C1 (Former Tank 319 Waterfront Landfill Area)/C2 (Waterfront Area) Revised Letter of 

Interpretation 
3. C1 (Former Tank 319 Waterfront Landfill Area)/C2 (Waterfront Area) Ecological RA 
4. C2 (Waterfront Area) Soil RAW 
5. C3 (Eastern Waterfront Tankfield/Pier)/C5 (No. 2 Steamer Dock) RAWA  
6. D3a (Current and Former Diesel Tankfield) Soil and Ground water RAR 
7. E1 (Clean Fill) Soil FFSR  
8. E1 (Clean Fill) Overburden Ground Water and Soil RAW 

9. E1 (Clean Fill) Ecological RA  
10. F1/F2/F3 (40-Acre) Remedial Action Report (RAR) 
11. Revised Bedrock Ground Water PDI Report 
12. Deed Notice and Soil RAP (Infineum) 
 

 Meetings 
 

1. A18 (Pitch Area) Technical Impracticability Meeting – TBD 
2. A18 (Pitch Area) Permit Advocacy Meeting – TBD 
3. Morses Creek – Review SPM and RERAR RTC 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 Reports Submitted to NJDEP Pending Review  
 

Deliverable Date submitted to DEP 
(Department) 

Priority for 
ExxonMobil 

Tasks to be completed pending 
approval 

C1/C2/C3 Terrestrial Ecological RA 
Summary Memo 

2/18/20 (SRP) Med  C1/C2/C3 Ecological RA 
 RA Planning 

E2 Supplemental Surficial Soil 
Sampling Tech Memo to LSRP and 
NJDEP 

4/9/20 (SRP) Low  NA 

E1 Remedial Action Approach 4/20/20 (SRP and SHW) Very High  E1 (Clean Fill) RA Planning 

C1 (Former Tank 319 Waterfront 
Landfill Area)/C2 (Waterfront 
Area) Aquatic Ecological RA – 
Preliminary Results Summary 
Report 

4/29/20 (SRP) Med  C-Series Ecological RA 

Active Ground Water Remedial 
Action Permit 

6/5/20 Med  Approval of Active GW RAP 

Gasoline Blending Tankfield 
(GBT)/Gasoline Component 
Tankfield (GCT) Soil RAR 

5/8/20 Low  Finalized RAR 

Site-wide Annual Event – 
Overburden Ground Water 
Sampling Modification Memo  

6/24.20 Med  Modification to the Annual 
GWS event conducted in 3Q 

C1 Soil RAW RTC 6/25/20 Med  Finalization of RAW (although 
RA approved) 

E1 Aquatic Eco Data Summary RTC 8/27/20 Low`  Finalizations of ERA 

Soil Remedial Action Permit (P66 
owned portion of Bayway) 

8/6/20 High  Approval of Soil RAP 

1H 2020 SAPR 9/30/20 Low  Requests for implementation 
of revised requirements  

 
 
 


